

Minutes of Meeting 2 – Internal Team Meeting

4/08/2026

Present: All Team Members

Apologies: None

Absent: None

Meeting Started: (2:00)

Discussion	ACTION
3.1 Qualtrics Integration The team discussed progress on integrating the application with Qualtrics. - Embedding a Qualtrics survey within the website appears straightforward. - The primary challenge is retrieving survey questions through the API. - The team intends to display survey questions on the team's own website rather than using the default Qualtrics interface. - Responses will be collected through the website and submitted back to Qualtrics. - The report generation process will occur between data collection and submission.	Mohammad
3.2 Survey Question Templates The team discussed how different survey question types should be displayed within the application. - Templates are required for the remaining survey question types. - The team hopes to use the Qualtrics API to identify question types automatically. - Question text and options should populate predefined templates dynamically.	Alisha, Eli
3.3 User Interface and Client Feedback The team discussed website styling and obtaining client feedback on design preferences. - Bryan's styling document may be provided to the client as a starting point. - The client should be consulted regarding preferred colours and styling. - Multiple design options may be presented to the client for selection.	Bryan

Discussion	ACTION
- Potential themes include UWA-inspired colours and brighter colour schemes appropriate for the mental load project.	
3.4 Mobile and Desktop Support The team discussed cross-platform compatibility requirements. - The current mobile layout differs from the desktop layout. - Mobile requirements were not clarified during previous client meetings. - The team will seek clarification from the client. - Options discussed include developing desktop and mobile versions simultaneously or prioritising desktop functionality before mobile optimisation. - Tailwind was suggested as a possible framework for responsive design.	ALL
3.5 Assessment Priorities The team reviewed the project marking allocation. - Website UI: 35% - User Accessibility / Cross-Platform Support: 30% - Website Performance and Speed: 35% - Data Storage, Privacy and Security: 0% - Backend Formula Protection: 0%	ALL
3.6 Report Generation The team discussed report generation requirements. - Sample survey data is still required. - Access to sample data would allow development and testing of report generation functionality. - Team members may complete the survey themselves to generate sample datasets if necessary.	Petr, Matthew
3.7 Data Persistence and User Experience The team discussed issues related to anonymous participation and report access. Petr raised some good questions: - Users will complete surveys anonymously without registration. - If users do not download their report immediately, they may not be able to access it later. - Re-completing the survey could result in duplicate research data. - Possible solutions such as caching survey responses were discussed. - The implications of page refreshes, browser navigation and interrupted survey sessions were also considered. - Further clarification is required from the client regarding preferred behaviour.	Follow up with Client

Discussion	ACTION
3.8 Survey Maintenance The team discussed risks associated with future survey changes. - If survey questions are manually integrated into the website, future modifications could cause issues. - A dynamic API-based approach may reduce maintenance risks. - The client should be asked whether survey questions are expected to change over time.	Follow up with Client
3.9 Technical Investigation The team discussed additional technologies relevant to the project. - Peter suggested Next.js as a framework worth investigating. - Progress on the Qualtrics API integration is expected by the end of the week. - A demonstration or prototype should be available for review by the end of the week.	Mohammad
3.10 Administration and Documentation The team discussed project administration requirements. - Time sheet submissions were reviewed. - Submission requirements and organisation were discussed. - Documentation responsibilities will continue throughout the project.	ALL

Meeting Closed: (3:30pm)