

Minutes of Meeting – Internal Team Meeting held on 30/07/2026

Present: Eli, Alisha, Matthew, Bryant, Mohammad

Apologies: Petr

Absent: None

Meeting Started: (4:45pm)

Discussion	ACTION
1.1 Sprint 1 Planning The team discussed the initial scope of work for Sprint 1 and identified key development activities. - Establish project foundations. - Determine development priorities. - Begin technical investigation of project requirements.	ALL
1.2 Website Development The team discussed creating the initial website structure. - Create a simple landing page. - Develop the basic application structure. - Begin planning the overall user experience.	Alisha, Eli
1.3 Qualtrics Investigation The team discussed integration with Qualtrics. - Investigate the Qualtrics API. - Create a test Qualtrics account. - Experiment with survey functionality. - Determine how survey questions can be displayed through the team's website.	Mohammad
1.4 User Interface Design The team discussed improving the presentation of survey questions and reports. - Create a UI styling document. - Design a more visually appealing survey interface. - Prototype one-question-per-page layouts.	Bryant, Alisha

Discussion	ACTION
- Investigate five-clickable-circle response designs. - Develop a wrapper around Qualtrics content.	
1.5 Hosting and Deployment The team discussed future deployment requirements. - Research hosting options. - Compare deployment approaches. - Identify suitable platforms for the application.	(Petr assigned after meeting)
1.6 Team Organisation The team discussed project management and role allocation. - Assign Project Manager responsibilities. - Assign Developer responsibilities. - Assign Testing responsibilities. - Assign Documentation responsibilities. - Prepare meeting summaries and project documentation.	ALL
1.7 Documentation The team discussed the documentation requirements for the project and agreed that documentation should be maintained throughout development. - Prepare and maintain meeting minutes. - Document Sprint 1 scope and objectives. - Record team decisions and project requirements. - Maintain project documentation alongside development progress. - Assign responsibility for summarising meetings and updating documentation.	Matthew

Meeting Closed: 6:00pm